

Attendees:

- Steve Marusca Project Manager
- Patrick Gate lead
- Dirty Dave Cold Camp Guru
- Steve Wilder Bassboss
- Ty Parker volunteer
- Michelle V Budget lead

Ticket updates: 87 tix sold

Event Updates: Propane-Protection (insurance)-Property-Plow-Portos

Gate Updates:

- Radios are ordered and good to go
- will send out an email to volunteers to let them know they can bring their own chairs plus any other details

Bassboss Updates:

- Emonjitong Camp asked to be on the downhill right after Gate
- Meowtown get with them about getting on land Thursday afternoon...when everyone else can get in is when they can get in.

Budget Updates:

- Will offline about actuals and what can be removed to reduce total Budget

General Info: Steve will get there Thursday am or afternoon